Coordination Issues

Burmner assemblies and associated hardware will be staged in the outer areas of floors 5 through 8,
at both the front and rear of the boiler, beginning approximately January 12% Preparation of
appropriate access up the back of the boiler will be coordinated with Maintenance to ensure an
acceptable, permanent design of this accessway.

Existing burner parts, that Mnt. has no need of, will be stockpiled for pickup by Western Metals
Inc.

Maintenance/Operations Support

We would like to discuss the possibility of Mnince support for contract direction on the night
shift further, if the offer is still on the table. If boiler washdown is required, we request that this
occur in early January to avoid mterference with several projects.

Safety tags and associated group sheets for this work will be held by Howard Hamilton and Jerry
Finlinson.

IV. Air Heater Modifications Bret Kent Mnt. Supv (IT)

Harlan Fennemore
Coordination Issues

shift further, if the offer is still on the table. If boiler washdown is required, we request that this
occur in early January to avoid mnterference with several projects.

Safety tags and associated group sheets for this work will be held by Bret Kent.

V. Boiler External NDE & Drum Mods. Dean Wood Longview
SMS Contractor
Dave Hahn
Coordination Issues
The boiler external NDE scope has already been issued to Mnt./Outage planning. The boiler
drum modifications will be completed in the same manner as Unit 1. Scaffold for the boiler
external NDE work will begin on approximately February 16®, as usual. The boiler NDE scope
will be detailed in the outage inspection listings published in mid-J anuary as normal.

Maintenance/Operations Support

Safety tags and associated group sheets for this work will be held by Dean Wood.
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